BLOOMFIELD HILLS

2009 ROAD IMPROVEMENT PROGRAM
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City of Bloomfield Hills Road Improvement Program
Introductions

m City Commissioners in m City Staff
Attendance Jay Cravens —City Manager
m Hubbell, Roth and Clark, Jamie Spivy — DPW Foreman
InC.
Mike Waring

Jamie Burton
Brad Shepler
Dana Calhoun




City of Bloomfield Hills Road Improvement Program
Brief Background

City approved a 10 year Road Improvement Program —
Year 3

Local roads Barden, Guilford, & Keswick were selected
for the this round of improvements

Coordinating the road improvements with the water main
Improvements and intersection improvements at
Vaughan, Barden, & Long Lake Roads

Paving of gravel roads including Guilford and Denbar
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Engineering design is 90% complete




City of Bloomfield Hills Road Improvement Program
Division 1

m Pressure Reducing Valve and water main improvements at
Long Lake Road, Barden Road, & Vaughan Road Intersection

Improves pressure, quality, redundancy, and fire flow
Intersection will be closed during construction (3-4 months)
Disruption to water service will be minimal during this phase
Local traffic maintained from the south
Advanced signage/detour
Enforcement
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City of Bloomfield Hills Road Improvement Program
Division 1




City of Bloomfield Hills Road Improvement Program
Division 2

Division 2- Intersection Re-Alignment at Long
_ake, Barden, and Vaughan Roads

m Provide location for PRV
mImprove intersection safety

m Reduce traffic that uses Vaughan as a cut
through
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City of Bloomfield Hills Road Improvement Program
Division 2




City of Bloomfield Hills Road Improvement Program
Divisions 3 & 4

Division 3- Replacement of subdivision roads including Barden, Keswick, &
Guilford and local water main improvements

m Completely remove and replace pavement

m Minor drainage improvements

m Water main replacement on Guilford & Denbar
|

Intersection modifications at Vaughan and Barden and Keswick and
Barden

m Local traffic maintained

m Driveways open except 2-3 days in areas where curb & gutter is going to
be installed

Division 4- Special Assessment District for the paving of the gravel portion of
Guilford and all of Denbar

m Road will be graded and re-aligned to be placed into the center of the
ROW
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% Road Improvement Program
' 2008 RIP Afiected Parcels
Two Foot Contours
Open Water
Parcals




City of Bloomfield Hills Road Improvement Program
Construction Issues

Division 3 “Y” Intersections

m Vaughan/Barden Intersection

Modifications to intersection to meet safety and design
standards

Decorative walls at entrance to subdivision shall remain

m Keswick/Barden Intersection
Re-aligned for Barden to tee into Keswick
Uncontrolled to controlled intersection
Less impervious surface, more green space

Opportunities for innovative “Green” stormwater management
practices
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City of Bloomfield Hills Road Improvement Program
Division 3
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City of Bloomfield Hills Road Improvement Program
Rain Gardens

Opportunities for Innovative “Green” Storm Water Management Practices
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City of Bloomfield Hills Road Improvement Program
Rain Gardens




City of Bloomfield Hills Road Improvement Program
Construction Issues

Division 3 Water Main Improvements
m Purpose

m Pipe bursting water main replacement
Reduces excavation and associated restoration
May require temporary water service to affected customers




City of Bloomfield Hills Road Improvement Program
Construction Timeline Summary

Second Public Meeting in November 2008

Bid Advertisement in November 2008

Bid Award in December 2008

Start construction in February 2009

Construct PRV and Water/Utility Improvements at intersection (February
through April)

m Construct Long Lake/Barden/Vaughan Intersection Improvements (April
through May)

m Construct local road pavement improvements for Barden, Keswick, and
Guilford (April through August)
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City of Bloomfield Hills Road Improvement Program
Q&A Format

General Questions

Specific Questions
m Individual Basis
m Around City Hall




City of Bloomfield Hills Road Improvement Program
Interested in Knowing?

Various Concerns

m Drainage

Utilities

Irrigation Systems

Lighting, Invisible Dog Fences, Landscaping, etc.
Special Events




City of Bloomfield Hills Road Improvement Program
Contacts

m City website www.bloomfieldhillsmi.net

m City Hall 248.644.1520
Mayor Mike Zambricki
City Manager Jay Cravens

m Hubbell, Roth and Clark, Inc.

Brad Shepler, P.E. Project Engineer
s 248.454.6356
m bshepler@hrc-engr.com




